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700 MHz PUBLIC SAFETY BROADBAND QUARTERLY REPORT #7 
OF THE DISTRICT OF COLUMBIA 

Pursuant to the Commission ' s Waiver Order, I the District of Columbia 

("District") here provides this 700 MHz Public Safety Broadband Quarterly Report. 

Planning. The District has continued to participate in the PSST Operator 

Advisory Committee (OAC) activities, study items of the Public Safety Communications 

Research (PSCR) project, and NPSTC working groups that are focused on developing 

requirements for QOS, prioritization, and local control. The District currently has no 

deployment schedule for L TE because of the lack of funding. Along with the other 

Statewide Interoperability Coordinators of FEMA Region III states (Delaware, Maryland, 

Pennsylvania, Virginia and West Virginia), the District of Columbia does participate in a 

regional planning project under the FEMA-Ill Regional Catastrophic Preparedness Grant 

Program (RCPGP). Thc FEMA Region III projects aims at developing a Regional 

governance agreement and decide on key architectural/procurement issues. Next steps 
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will consist in the collection of state-specific requirements for inclusion in multi-state 

cooperati ve procurement. 

Funding. The District is continuing to analyze funding sources and awaiting the 

outcome of congressional legislation on the governance and funding of a nationwide 

public safety broadband network. 

Deployment. The District already has 12 sites fully prepared as a result of its 

earlier 700 MHz broadband pilot initiati ves. Deployment planning will be on hold until 

there is more clarity on funding and an appropriate procurement vehicle. 
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